22,

Approve Amendment #1 to PS-595-01/BJC — Design and
Environmental Permitting Services for Cross Seminole Trail North
with Inwood Consulting Engineers, Inc., Oviedo ($14,293.92).

PS-595-01/BJC provides for the design and environmental permitting
services for Cross Seminole Trail North. Amendment #1 will provide for
revisions to the construction plans required by FDEP, Bureau of Waste
Cleanup, due to arsenic found within the trail corridor. The additional cost
for the revisions is $14,293.92. The following is a summary of the cost of
the contact:

Original Contract Sum $250,000.00
Amendment #1 14,293.92
Revised Contract Sum $264,293.92

Funds are available in account 077533-56068000 (Trails Development
2001, Construction and Design), CIP #DI150291X. Public
Works/Engineering and Fiscal Services/Purchasing and Contracts Division
recommend that the Board approve and authorize the County Manager to
execute Amendment #1.
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FIRST AMENDMENT TO ENVIRONMENTAI, PERMITTING SERVICES (PS-595-01/BJC)
CROSS SEMINOLE TRAIL NORTH

THIS FIRST AMENDMENT is made and entered into this day of

, 20 and 1s to that certain Agreement made and

entered into on the 17 day of January, 2002 between INWOOD CONSULTING
ENGINEERS, whose address is 2504 Lake Lynda Drive, Suite 410, Orlando,
Florida 32817, hereinafter referred to as ™“CONSULTANT,” and SEMINOLE
COUNTY, a political subdivision of the State of Florida, whose address
is Seminole County Services Building, 1101 East First Street, Sanford,
Florida 32771, hereinafter referred to as “COUNTY”.

WITNESSETH:

WHEREAS, the CONSULTANT and COUNTY entered into the above-referen-
ced Agreement on January 17, 2002 for design and environmental
permitting services for the Cross Seminole Trail North; and

WHEREAS, the parties desire to amend the Agreement so as to enable
both parties to continue to enjoy the mutual benefits it provides; and

WHEREAS, Section 19 of the Agreement provides that any amendments
shall be valid only when expressed in. writing and duly signed by the .,
parties,

NOW, THEREFORE, in consideration of the mutual understandings and
agreements contained herein, the parties agree to amend the Agreement as
follows:

1. Section 3 of the Agreement is amended to read:

SECTION 3. COMPENSATION AND PAYMENT.

(a) The COUNTY agrees to compensate CONSULTANT for the profes-
sional services called for under this Agreement a fee not to exceed the
sum of TWO HUNDRED SIXTY-FOUR THOUSAND TWO HUNDRED NINETY-THREE AND

92/100 DOLLARS ($264,293.92). CONSULTANT shall perform all work

required by the Scope of Services but, in no event, shall CONSULTANT be

paid more than the negotiated fee amount stated above. Compensation

1
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shall be paid to the CONSULTANT at the rates as indicated in Exhibit
“B,” attached, “Rate Schedule”.

(b) Payments shall be made to the CONSULTANT when requested as
work progresses for services furnished, but not more than once monthly.
CONSULTANT may invoice amount due based on percentage of total required
services actually performed and completed. Upon review and approval of
CONSULTANT'S invoice, the COUNTY shall, within thirty (30) days of
receipt of the invoice, pay CONSULTANT the approved amount.

2. Exhibit “A” of the Agreement is amended by the addition of

Exhibit “A,” attached hereto.

3. Except as herein modified, all terms and conditions of the
Agreement shall remain in full force and effect for the term of the
Agreement, as originally set forth in said Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this

instrument for the purpose herein expressed.

ATTEST: INWOOD CONSULTING ENGINEERS
By:
ALEX D. DEWITT, Secretary ALEX B. HULL, President
(CORPORATE SEAL) Date:
WITNESSES: SEMINOLE COUNTY, FLORIDA
By:
J. KEVIN GRACE, County Manager
Date:
For the use and reliance Within authority of Resolution
of Seminole County only. No. 93-R-71 adopted February 23,

1993.

Approved as to form and
legal sufficiency.

County Attorney
AC/1pk
12/18/03
lam-ps-585
Attachment:
Exhibit “A” -~ Scope of Services
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SUPPLEMENTAL No. 1
ENGINEERING SERVICES
FEE PROPOSAL
Project Name: Cross Seminole Trall North
Description:  Design Changes due to DEP Requirements SUMMARY
Prepared By: Derek Dean
Date: 11-03-03
Project Manager Senlor Engineer Project Engineer Designer TOTAL
Activity Manhours by Salary costfor | Average Hourly
Manhours| Hourly Rate (Manhours| Hourly Rate Manhours| Hourly Rate |Manhours| Hourly Rate Activity Activ Rate
Task | - Roadway Plans Update 16 $109.49 8 $94.84 24 $73.90 12 $564.73 60 $4,940.92 $82.35
Task Il - Update Quantities 8 $109.49 $94.84 8 $73.90 8 $54.73 32 $2,663.68 $83.24
[Task Iil - Re-Issue Final Deliverables 12 $109.49 $94.84 $73.90 8 $54.73 24 $2,047.32 $85.31
36 $3,941.64 16 $1,617.44 36 $2,660.40 28 $1,632.44 116 $9,661.92 $83.21
Check Appropriate Box Total Contract Fee Computation
s {a) Total Activity Satary Costs $9,651.92
(X) Initial Estimate
{ ) Revised Estimate No. 1
( ) Revised Estimate No. 2 Subconsuftants
if revised estimate, give reasons for revisions: IDA $3,643.00
MDA $1,099.00
TOTAL MAXIMUM FEE $14,293.92

SupplementalProposal.xis




